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 No. PBS.CP&C-2(2)/2022 

Government of Pakistan 
Ministry of Planning Development & Special Initiatives 

Pakistan Bureau of Statistics 
Islamabad 

***** 
 

Subject: MINUTES OF THE 4TH MEETING OF CENSUS MONITORING COMMITTEE HELD 
ON 14th DECEMBER  2022 

The 4th meeting of Census Monitoring Committee (CMC), constituted by the Council of 

Common Interest (CCI), was held on 14th December, 2022 at 2.00 P.M under the chair of Prof. Ahsan 

Iqbal, Federal Minister for PD&SI in National Census Coordination Center(N3C), Pakistan Bureau of 

Statistics, Islamabad to review progress of 7th Population & Housing Census, “the first ever Digital 

Census”.  The list of the participants is at Annexure A.  

2.  Meeting started with the recitation of few versus from the Holy Quran. After the round 

of introduction of the participants, Dr. Naeem uz Zafar, Chief Statistician, PBS briefed about the 

agenda of the meeting including Progress review of the census activities, Appointment of Provincial 

Census Commissioners, Security Mechanism, provision of trainers and venues with facilities for 

training of trainers (TOTs) at Divisional level and training of enumerators (TOEs) at census district 

level and Final publication of results. 

Agenda item 1: Progress review of the activities of 7th Population and Housing Census 

3. Dr Naeem uz Zafar, Chief Statistician, PBS presented detailed progress of Census activities 

and informed that in pursuance of decisions of the 49th meeting of Council of Common Interest (CCI) 

in January 2022, necessary preparations were initiated and PBS involved the multiple stakeholders 

for successful accomplishment of national level gigantic activity of Digital Census. He further informed 

that NADRA, NTC, SUPARCO, Armed Forces and Provincial governments have been involved for 

provision of 126000 tablets with Census ERP, Data Infrastructure (storage & computing facilities), 

High resolution imagery, provision of security to field staff and provision of field staff.  Finally, he 

dilated upon the activities which have been completed so far, the some are mentioned below:  

 

 Deputation of trained staff at 495 census districts  

 Establishment of 495 Census Support centers, fully equipped with IT equipment and 

furniture fixture which will be hub of Census field technical and support services activities 

 121000 field staff from provinces has been allocated for field work.  

 Print / Electronic Media Firms / Social Media firm engaged for Publicity for first ever Digital 
Census through PID.  

 Call Centers / SMS Gateway (9727) and UAN (0800-57574) established for Complaint 
Management System -- Quality Assurance through CATI. 

 Establishment of National Census Coordination Center (N3C) equipped with video wall and 

interconnected video conferencing system has been established for centralized decision 

making for the close coordination with all the federating entities. Similarly, dedicated 

Provincial Census Coordination Center(P3C) in line with N3C have been already fully 

established in provincial H/Qs Sindh and Punjab for efficient coordination and monitoring.  

 It was also informed that PBS has received 87000 Tablets so far, which have been hardened 

and ready for dispatch to Census Support Centers.  

 High resolution imagery of 132 districts with 0.98 m and 12 big cities (complete districts) 

with 0.3m resolution have been received, tiled and uploaded on map server. 
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 Pilot Census Successfully conducted in 33 districts all over Pakistan, AJK & GB as per 
recommendations of Census Advisory Committee for testing the tools and technology. 

At this point the worthy Chair, inquired what will be mechanism for use of hardware and furniture 

fixture procured and distributed in field after census activity. Chief Statistician responded that PBS is 

facing shortage of resources therefore the said procurement will be used to fulfil the need of 

organization. It was added by Mr. Muhammad Sarwar Gondal Member (SS/RM) PBS, that PBS will 

retain around 30,000 tablets for its regular surveys and censuses and is in process to devise the 

policy for distribution of tablets to field staff on the basis of work quality and efficiency during census 

operations, the same will be submitted for approval of the competent forum. 

 It was also mentioned that training is the most critical component of the whole process for 

quality data collection, therefore PBS has designed the extensive three tier training program 

using modern technologies including interactive manuals, audio/video tutorials and mock 

sessions.  Accordingly, 

−  300 Master trainers have been trained at Islamabad for training of trainers (TOTs) 

w.e.f. 5th December 2022-15th December 2022 

− Training of the 2875 Trainers at division level has been scheduled on 19th Dec. 2022  

− Training of 121,000 Field Staff has been scheduled on 7th Jan. 2023 at 1,410 venues 

The chair enquired about monitoring mechanism of TOTs training. Chief Statistician apprised the 

forum that detailed monitoring mechanism has been prepared with involvement of Monitors from PBS 

and academia and UNFPA is providing support in this regard for effective monitoring. Further Zoom 

links will be established from N3C and P3C for the online monitoring of TOTs.   

 16 Census Software Modules designed (3 data collection modules, 13 administrative 
modules) with both offline/online data collection mode, however, finalization of Census ERP 
is under process and NADRA has committed to deliver the completed major modules along 
with critical module of role-based monitoring dashboards by 16th December 2022.  

 Based on the provided modules, PBS has conducted mini pilot as per decisions of the Census 
Monitoring Committee in the Rawalpindi Division for testing the flow of the system and its 
management before full rollout.  

Chief Statistician, PBS informed that keeping in view the sensitivity of the matter, special 

arrangements have been made for the audit and NTISB will conduct the audit from the government 

side. PBS has also hired third party for information security audit which will cover all aspects from 

Infrastructure, hardware, software, pen testing etc. Keeping in view the challenging timelines, it is 

essential that all the necessary documentation and access to hardware and infrastructure may be 

provided by NADRA and NTC urgently for audit and further improvements in system before full rollout 

to avoid any untoward situation during mammoth field operations.  

 Mr. Gohar Ahmed Khan, Chief Project Officer, NADRA assured that the required documents 
have been prepared and will be shared with PBS. He also confirmed that NADRA will 
complete software development by 16th December 2022.  

Chief Statistician underlined that infrastructure provisioning for digital census is the responsibility of 

NTC, but few vital infrastructural components like Oracle Exadata, IBM Guardium, Oracle Data guard 

are still not provided due to non- clearance by the State bank, which are creating delay in execution 

of activities by NADRA and audit of the system. Minister Inquired from NTC regarding the foreign 

exchange involved in the import of the said.  

 Mr. Amjad Awan Director NTC, informed that it has requested all concerned but so far, no 

success and hardware is already procured at Hongkong, however, despite the several efforts 

in last three months, NTC could not be able to get the clearance. Once allowed, it will be 

airlifted, and as all the configuration has already been made in the hardware, so it will be 
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ready to use once received. Minister PD&SI asked director NTC to share details so that 

Governor State bank may be approached for early resolution of matter.  

After detailed deliberations the following decision were made: - 

Decisions:  

 NADRA will provide all finalized software complete in all respect by 16th December 2022 

and also ensure to provide the necessary documentation with all requirements to PBS for 

forwarding the same to Information Security Audit firm by 16th December 2022. 

 NTC will prepare brief regarding the issue in import of the required items for conduct of 

census operations by 15th December for intervention by Minister PD&SI to amicably 

resolve the matter. 

 NTC will ensure the availability of configured hardware within one week of its availability. 

Agenda item 2: Appointment / non-joining of Provincial Census Commissioners 

(PCCs) from Provincial Governments 

4.  Chief Statistician, PBS highlighted that as conduct of the Census activities is the 

responsibility of the Provincial governments, therefore all training, field operations resultantly 

monitoring of the activities are executed by the staff of the Provincial Governments.  Accordingly, for 

coordination and smooth execution of Census field operations and monitoring for the conduct of 

Census it is prerequisite to appoint Provincial Census Commissioners (PCCs) in each province as per 

the General Statistics (Re-organization) Act,2011. For this purpose, after talking nominations from 

Provinces, PBS moved the summary which was approved by Federal Cabinet on 10th June 2022 and 

Establishment Division notified the officers as PCCs on 2nd August 2022 but none of the notified 

officers were relieved from the respective governments due to their engagements in other activities 

and the other may be reason is the difference in pay & allowances of approximately 150,000 to 

300,000. It was informed that only PCC of Gilgit Baltistan has joined as PCC along with his current 

duties. The Chief Statistician further said that all governments have sent the alternative nominations 

but it is feared that again no one will join even after approval of Federal Cabinet due to difference in 

perks & privileges.  Minister PD&SI was of view that as census field operations has to be conducted 

by Provinces, therefore for resolution of the matter, the officers may remain on the provincial 

government’s pool with same pay & allowances but also be given additional duty of PCCs. They will 

work in the provincial headquarters and will play a role of coordinator for smooth execution of the 

census operations. Detailed deliberations were made and opinion from all provinces/ regions were 

taken. All agreed with idea, however provinces were of view that orders may be issued from 

Establishment Division. After detailed deliberations the following decisions were made: 

Decisions: - 

 Minister PD&SI asked all provincial governments to nominate their officers for appointment 

as Provincial Census Commissioner within a week. They will work in respective provincial 

capital for smooth execution of census operations and will remain on the pool of provincial 

governments on same perks & privileges.  

 The PCCs will also report to Chief Statistician till census completion and Federal 

government will notify their assignment. 

 Government of the Punjab will withdraw their letter for replacement. 

Agenda item 3: Discussion on Census Field security arrangements 

5. It was informed that as per CCI decision, provision of security to census field staff on man to 

man basis is mandate of armed forces. However, Armed forces presented their plan according to 
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which police will provide dedicated security to enumerators, while Additional Police / FC / Levies for 

security of enumerators will be provided in high threat areas. The Armed forces will be available at 

some distance as a Quick Response Force (QRF) at Charge level, Circle or block level as per threat 

assessment. It was highlighted by Member (SS/RM) that, accordingly Ministry of Interior has notified 

this arrangement but due to such arrangements PBS faced problems of provision of security to 

enumerators during pilot. Therefore, to avoid such situation during full rollout, armed forces may 

devise their plan by involving provincial governments as the mandate of security provision lies with 

Armed forces. At this point, Lt Col Adeel Obaid, G1 Military operations Directorate, Rawalpindi, 

apprised the forum that problems in communication was faced during pilot, but later on the 

coordination with the Provincial governments improved and all the issues resolved within first three 

days. He further added that Armed forces has accordingly made comprehensive one to one plan for 

coordination with provinces and waiting for appointment of Provincial Census Commissioners, as they 

will act as linchpin for effective coordination for execution of census activities between Federation & 

Provinces. He was of view that PBS may communicate the Home Departments of respective 

provinces/ region regarding the matter so that relevant corps will take up the matter accordingly. The 

following decision was made: 

Decisions: - 

 Armed forces will coordinate with Provincial governments for utilization of Police for 

security to the field staff as provision of security is mandate of Armed Forces as per CCI 

decision. 

 PBS may write to Home departments to extend cooperation to Armed Forces for devising 

security plan along with logistics for provision of security during field operations of 7th 

Population & Housing Census. 

Agenda item 4,5 &6: Allocation / shortage of Field Staff, Provision of Trainers of 

Trainees (ToTs) and Provision of Training Venues at Divisional and Tehsil level 

6. Chief Statistician shared that the provinces have already deputed staff for the census field 

operations, however, there is shortage of staff provision in ICT and around 300 staff are still required 

for completion of field activities. Qaiser Naseem Kiani, Magistrate Rural, Chief Commissioner Office 

Islamabad informed that ICT administration has already provided around 800 staff and requested the 

Education department for provision of remaining. He added that Education Department have 

informed that remaining staff will be provided after conduct of Local Government Elections in ICT on 

31st December 2022.  Member (SS/RM) PBS apprised that in some instances there are 

posting/transfers being done of already deputed staff which are creating impediments in the smooth 

execution of the census activities, therefore, there is need that transfer/posting of deputed provincial 

staff for census activity may be banned. Minister PD&SI agreed with the proposal and directed to 

inform the concerned provincial government to ensure implementation of the decision. Chief 

Statistician, PBS mentioned that as Pakistan is going to conduct the first ever Digital Census, 

therefore extensive three tier training program for field staff has been designed using interactive 

manual and presentation with audio/ video tutorials both for subject & IT matters. It further detailed 

upon that 300 Master Trainers from all over Pakistan have been trained in Islamabad in 5 batches 

w.e.f. 5th December -15th December 2022, who will train around 2875 trainers at divisional level for 

further imparting training to around 121000 field staff in 1410 venues at census district level. It was 

informed that the Digital Census requires training venues with facilities i.e. laptops, projector, 

UPS/generator and internet. However, PBS is facing shortage of training venues with required 

facilities, which is crucial for successful completion of training for quality data collection. Province-

wise, shortage of venues with facilities was presented in detail and it was informed that as conduct of 

census operations and its monitoring is mandate of provinces, therefore the respective Chief 

Scretaries may direct the relevant administration for provision of venues with required facilities and if 

it is inevitable that required facilities may be rented. It was assured that PBS will provide funds to 
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District Administration for this purpose from the Digital Census Budget on the provision of original 

receipt. Minister PD&SI directed all provincial governments to ensure availability of required field 

force and venues for digital census considering this as a National Task. After detailed deliberations, 

the following decisions were made: 

Decisions: - 

 ICT administration will make all efforts for timely provision of required staff to PBS for 

census operations 

 Chief Secretaries of all Provinces/region ensure availability of the required number of 

trainers, training venues with required facilities. If needed the require facilities may be hired 

on rental basis, PBS will provide funds required from the Digital Census budget. 

 Transfer/posting of deputed provincial staff for census activity may be banned by the 

Provincial Governments till completion of the Census field activities for smooth execution.  

Agenda item 7:  Publication of official results of census by 30th Dec. 2022 

7. It was highlighted by the Chief Statistician, PBS that as per CCI decision census results were 

required to be finalized by 31st December 2022, but due to delay in provision of tablets, the official 

results of digital census will be available by 30th April 2023. In this regard, a revised summary was 

submitted to CCI through Prime Minister. The Prime Minister has desired that M/o PD&SI, Election 

Commission of Pakistan, PBS and NADRA shall sit together and suggest the way forward in the 

matter, i.e. Publication of Census results by 30th Dec. 2022 for delimitation. Accordingly, on 

directions of the Minister PD&SI, the matter was put on the agenda of Census Monitoring Committee 

and Election Commission was especially invited. It was informed that on direction of Minister PD&SI, 

PBS and NADRA already worked together on the possibilities of reducing the time but not possible as 

timelines were already squeezed for delivery of tablets (which is badly affected due to COVID-19 

pandemic and Economic crunch). The Chairman requested representative of ECP to share his view 

regarding census results availability. Representative from ECP pointed out that due to increase in 

census blocks, ECP has to revise the delimitations which are required to be ready by July 2023. 

Minister directed PBS and ECP officials to mutually coordinate and share the available data of blocks 

which can be shared only for ECP’s internal working so that ECP may proceed in its activity in 

incremental scenario. He informed that Census is a sensitive matter and Government of Sindh has 

concerns on the publication of final results of 6th Population & Housing Census, therefore, 

Government of Pakistan decided to Conduct new Census.  All efforts may be made to conduct 

census on agreed timelines with transparency for provision of credible data. Member (SS/RM) 

highlighted that PBS has also requested the ECP to nominate a Focal Person to be part of working 

group which have been assigned preparation of timely statistics generation for ECP, so the approved 

census results may be shared with ECP well in time. The following decisions were made: - 

 Decisions: -  

 Representatives of Election Commission of Pakistan May be invited in the Census Monitoring 

Committee meetings and they may also be kept onboard regarding all decisions. 

 PBS may share the latest available position of blocks with ECP for their internal use only.  

 ECP may nominate their Focal Person in the PBS working group for timely preparation of 

Census Statistics as per requirement of ECP for delimitation process. 

Agenda item 8:  Any other item with permission of chair  

8. Representative from army underlined that question regarding livestock and land ownership 

may be included in census questionnaire. Member (SS/RM) PBS, clarified that PBS is going to 

conduct agriculture census, right after Population and Housing Census, which will have detailed 

information regarding the livestock and holding .Minister PD&SI added that questions regarding 
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ownership and the assets led to under-reporting and  also will overall affect the data quality due to 

burden on the respondents, therefore the  required information may be gathered from specialized 

activity for this purpose, i.e. Integrated Agriculture Census. 

9. Mr. Gohar Ahmed Khan, Chief Project Officer, NADRA, raised the issue of non-payment of full 

mobilization amount for tablets and the remaining amount for tablets as already NADRA has 

delivered almost 86000 tablets and 21000 will be reached within week. Minister PD&SI asked the 

Joint Secretary, Finance Division for resolution of matter. The Joint Secretary Finance assured the 5 

billion will be surrendered within two days. Minster PD&SI also directed Senior Joint Secretary PD&SI 

to also process the case of 24 billion immediately with Finance for timely completion of Census 

activities. 

Decisions: - 

 Ministry of Finance will surrender Rs. 5 billion within two days.  

 Senior Joint Secretary PD&SI to also process the case of 24 billion immediately with Ministry 

of Finance for timely completion of Census activities. 

 

10. The meeting ended with note of thanks by the chairman. 

 

 

***** 
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Annexure A  

PARTICIPANTS OF THE 4TH MEETING OF THE CENSUS MONITORING COMMITTEE 7TH 

POPULATION & HOUSING CENSUS-2022 

Physical Attendance  

 

1. Mr. Muhammad Ahsan Iqbal, Minister of PD&SI / DCPC     (Chairman) 

2. Mr. Iftikhar Gilani, Senior Joint Secretary, PDSI, Islamabad 

3. Mr. Munir Ahmad, Senior Joint Secretary, Finance Division 

4. Syed Zaheer Islam, Secretary Local Government, KP 

5. Mr. Zafar Iqbal Hussain, Special Secretary, ECP, Islamabad 

6. Dr. Naeem uz Zafar, Chief Statistician, PBS, Islamabad 

7. Ms. Sarah Aslam, Joint Secretary, CCI 

8. Mr. Muhammad Sarwar Gondal, Member (SS/RM), PBS, Islamabad 

9. Mr. Ayazuddin, Member (C&S), PBS, Islamabad. 

10. Dr. Amjad Sandhu, DG(Admn), PBS, Islamabad. 

11. Ms. Rabia Awan, DDG (CPC, CPMU), PBS, Islamabad. 

12. Mr. Gohar Ahmed Khan, Chief Project Officer, NADRA 

13. Mr. Ghulam Nabi, DG, HEC, Islamabad 

14. Mr. Shahid Iqbal, ADG, ECP, Islamabad  

15. Dr. Liaqat Hussain, SMBR, Rep, CS GoAJK 

16. Mr. Muhammad Adnan Nazir, DS(A-II), PDSI, Islamabad 

17. Col. Omar, Dy. Comd 46 B- Dept. C/O, GHQ 

18. Lt. Col. Abdul Obaid, GSO-1, M/O DTE 

19. Lt. Col. Masroor, GSO-1, AAD Comd 

20. Ch. Abdul Fayyaz Chattha, Director, HEDR 

21. Mr. Bashir Khan, Deputy Director, HEC, Islamabad 

22. Mr. Amjed Ali Awan, Director, IT, NTC, Islamabad 

23. Mr. Farakh Jalees, Director (FS-II), PBS, Islamabad 

24. Mr. Qaiser Iqbal, Director, NADRA, Islamabad 

25. Mr. M.Yasir Ishfaq, Director, PBS, Islamabad 

26. Ms. Sobia Munawar, Director, PBS, Islamabad  

27. Mr. Rafique Hussain Talpur, Director (FS), PBS, Islamabad 

28. Mr. Muhammad Ehtesham, Director, PBS, Islamabad 

29. Mr. M. Faheem Khan, Project Director, NADRA, PBS, Islamabad 

30. Raja Zulqarnain, LG & RDD-AJK, Dy. Director 

31. Mr. Qaiser Naseem Kiani, MIC(R) 

32. Mr. Obaid Abbasi, DCU-COM, M/O PDSI, Islamabad 

33. Mr. Muhammad Sarfaraz, CSO, PBS, Islamabad. 

34. Mr. Wasi ul Islam, SO (PBS), M/o PD&SI, Islamabad. 

35. Ms. Masheed, SO, PBS, Islamabad.  
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ZOOM PARTICIPANTS OF THE 4TH MEETING OF THE CENSUS MONITORING COMMITTEE 

FOR CONDUCT OF 7TH POPULATION & HOUSING CENSUS-2022 

Khyber Pakhtunkhwa 

1. Mr. Kamran Ahmed Afridi, Special Secretary, Planning & Dev. KP  

2. Mr. Mohtasim Billa, Special Secretary, Education, KP 

3. Mr. Barkat Ullah, Special Secretary (ESED), KP 

4. Mr. Zakir Hussain Afridi, SMBR, KP 

Punjab 

5. Mr. Muhammad Abdullah Khan Sumbal, Chief Secretary, Punjab 

6. Dr. Muhammad Sohail Anwar Choudhary, Secretary, Planning & Dev. Board 

7. Ms. Musarrat, Special Secretary, Local Govt.  Punjab  

8. Mr. Rana Saleem, Addl. Secretary (Admn) LG, Punjab 

9. Mr. Sajid Rasul, Director General, BOS, Punjab  

10. Ms. Fareha Tehseen, Additional Secretary (G), Education, Punjab 

11. Mr. Sheraz Hussain, Director, SMBR, Punjab 

Sindh 

12. Mr. Usman Moazzam, Secretary Local Govt. Sindh  

13. Mr. Junaid Samoo, Programm Manager, Education Dept. Sindh 

14. Mr. Qamar ud Din Alvi, Deputy Secretary, Board of Revenue, Sindh   

15. Dr. Ishaq Ahmed Ansari, Director General, BOS, Sindh 

16. Mr. Muhammad Nasir, Deputy Director, BOS, Sindh 

Balochistan 

17. Mr. Dostain Khan Jamaldini, Sec. Local Govt. Balochistan 

18. Mr. Abdur Rauf Baloch, Secretary, Secondary Education, Balochistan 

19. Mr. Roshan Ali Sheikh, SMBR, Balochistan 

20. Mr. Khadim Hussain, Secretary, Election Cell., Balochistan 

21. Mr. Rizwan, Deputy Focal Person, Education Dept. Balochistan  

Azad Jammu & Kashmir 

22. Dr. Muhammad Usman Chachar, Chief Secretary, AJK 

23. Mr. Muhammad Razzaq Nadeem, Secretary, E&SE, AJK 

24. Mr. Zahid Shafi, Addl. Secretary, Higher Education, AJK 

25. Mr. Tariq, Divisional Director (Schools) Education Dept. AJK 

Gilgit Baltistan 

26. Mr. Mohi-ud-Din Wani, Chief Secretary, GB 

27. Mr. Iqbal Hussain, Secretary Home/ PCC, GB 

28. Mr. Wali Khan, SMBR, GB 

29. Mr. Muhammad Naeem, Sr. Director, LG & RD, GB 

30. Ms. Tasneem Kousar, Deputy Secretary, Education, GB   

Press Information Department (PID) 

31. Mr. Ashiq Hussain Sheikh, Deputy Director General 

 

 

 

****** 


